BILL NO. S-81-11-58

SPECIAL ORDINANCE NO. S-284-81

AN ORDINANCE approving Change Order No. 1 for 341-80, Junk Ditch Interconnect, Federal Grant No. C-180599-09 in connection with the Board of Public Works

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1: That Change Order No. 1, for 341-80, Junk Ditch Interconnect, Federal Grant No. C-180599-09 to Winzeler Excavating Co., Inc. in connection with the Board of Public Works, for:

> during excavation it was noticed that there were two structures adjacent to the sewer that are requesting service and not presently in the service area of any city sewers. Since the planned sewer is adjacent to the properties, taps have been installed for both structures and laterals extended to their properties. This change will not change the size of the project

in the amount of $1,775.00, as set out in the specifications, which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed, and approved.

SECTION 2: That this Ordinance shall be in full force and effect from and efter its passage, approval by the Mayor.

COUNCILMAN

APPROVED AS TO FORM AND
LEGALITY NOVEMBER 20, 1981

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the ~~first~~ time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Plan (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M.,E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by DeDauntes, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS		✓			
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-8-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (~~RESOLUTION~~) No. S-284-81 on the 8th day of December, 19 81.

ATTEST: (SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 19 81, at the hour of 11:30 o'clock A M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec. 19 81, at the hour of 4 o'clock P M.,E.S.T.

WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-58

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 for 341-80, Junk Ditch Interconnect, Federal Grant No. C-180599-09 in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

12-8-81

DATE CONCURRED IN

CITY CLERK

Law

CHANGE ORDER

Change Order No. 1
Project No. C-180599-09
Name of Project: JUNK DITCH INTERCONNECT

Resolution No. 341-80
Board Order No. 55-80
Date: 10-14-81

To: WINZELER EXCAVATING CO., INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
25	111± LF	6" Building Sewers*	15.00		1,665.00
26	2± EA	6" 'T' or 'WYE'	55.00		110.00
*Non-Grant Fundable			Total Decrease		
			Total Increase		1,775.00
		Net (~~Decrease~~)(Increase)	Contract Price		1,775.00

The sum of $ 1,775.00 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 644,070.50
Current Contract Price Adjusted by Previous Change Order	$ 644,070.50
New Contract Price including this Change Order	$ 645,845.50

The time provided for completion in the contract for this project is (unchanged)(~~increased~~)(~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ Chief Engineer Date 10/20/81

Accepted by: _____ Contractor Date 10-14-81

Approved by: _____ City Engineer Date Nov. 9, 1981

Approved by: _____ Owner Date 11-18-81

Roberts Anderson Stahr

Betty R. Collins

Attested by: _____ Clerk Date 11-18-81

Change Order No. 1

Resolution No. 341-80

Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: During excavation it was noticed that there were two structures adjacent to the sewer that are requesting service and not presently in the service area of any city sewer. The property owners requested our help in enabling them to have access to our new sewers. Since the planned sewer is adjacent to the properties, taps have been installed for both structures and laterals extended to their properties.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

5576 TITLE OF ORDINANCE CHANGE ORDER #1, 341-80, Junk Ditch Interconnect, C-180599-09

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 81-11-58

SYNOPSIS OF ORDINANCE Change Order #1, 341-80, C-180599-09, Junk Ditch Interconnect Winzeler Excavating Co., Inc. - Contractor. The necessity for change: During excavation it was noticed that there were two structures adjacent to the sewer that are requesting service and not presently in the service area of any city sewer. The property owners requested our help in enabling them to have access to our new sewers. Since the planned sewer is adjacent to the properties, taps have been installed for both structures and laterals extended to their properties. This change will not change the size of the project.

EFFECT OF PASSAGE Continuation of the Junk Ditch Interconnect Federal Grant Number C-180599-09.

EFFECT OF NON-PASSAGE The above described Change Order cannot be completed.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $1,775.00 to be paid for as follows: 75% EPA, 15% State, 10% City Utilities.

ASSIGNED TO COMMITTEE

sa